
JLab-FNAL-SLAC CM Transport and Receiving 
Meeting Schedule 

 
Tuesday, June 2nd 
 
9:00am – 11:00am 
Topics: 

1. Fermilab site transport plan 
2. Transportation specifications 

o A legal document which outlines the transport limitations, used to communicate the 
conditions for transport and responsibility for the Vendor 

3. Overview of CM transport loading procedure at JLab 

o In relation to corresponding unloading (Sector 10) procedure at SLAC 

4. Discussions with CM assembly staff on experiences with CM moving and installation 

5. Discussion on transport frame/cap procurement strategy and timeline 
 
11:00am – Noon 
Topics: 

1. SLAC integration meeting with Ginger? 
 
Noon – 1:00pm: Lunch 
 
1:00pm – 2:30pm 
Test Lab Facility Tour 
 
2:30pm – 4:00pm 
Topics: 

1. Transport protocol 
o Conditions necessary for transport, atmospheric temperature limitations, lay-over 

policy, traffic limitations and transport risk assessment 
2. Update on Sector 10 Infrastructure for delivery 
3. Transport Configuration 

o Beamline and vacuum vessel 
4. Transport Instrumentation 

o Vacuum and acceleration monitoring 
 

Wednesday, June 3rd 
 
9:00am – Noon 
Topics 

1. Transport Frame Design Update  

o CM Transport System Design 98% complete; base frame, isolation fixture, and isolation 

system specification (wire ropes) 



2. Strong back lifting fixture design  

o Existing 10-ton design used within TD/Fermilab 

3. Transport Cap Design Update 

o Material, Americanization, insert design 

4. Fermilab/Jefferson Lab contributions for SLAC Hybrid Lifting (Unloading) Procedure 

5. Modal Analysis for Transport 

Noon – 1:00pm: Lunch 
 
1:00pm – 2:30pm 
Site Tours 
 
2:30pm – 4:00pm 
Open Discussion and Close-Out 


